COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/17/2004

ESTIMATE SUMMARY 11:24:29
CONTID: C13344 ESTIMATE NO: 0007 PROG SPEC YR:2002
PCN: 13344-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 193.0 DAYS TIME ALLOW: 330 CALENDAR DAYS
I-25 HOV Gates at 58th Avenue PERCENT TIME: 58.48 ORIG TIME ALLOW: 330 CALENDAR DAYS
PROJECT NO: IM 0253-168
I-25 HOV Gates at 58th Avenue
NAME OF ROAD: I-25
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 05/08/2004 DATE TIME STARTED 09/11/2003
651 TOPEKA WAY SUITE 100 DATE LET 07/24/2003 DATE WORK BEGAN  09/11/2003
DATE AWARDED 08/12/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/04/2003 DATE ACCEPTED
CASTLE ROCK CO 80104 303 688-6611 DATE NOTICE TO PROCEED 09/11/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,971,865.35 PARTICIPATING $ 2,468,324.04 S 123,643.87
AWARD PROJECT AMT: $  6,168,096.03 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 35.40% TOTAL EARNINGS 2,468,324.04 123,643.87
FUNDS AVAILABLE: $ 4,503,541.31 STOCKPILED MATERIALS 32,067.50 -3,020.00
GROSS EARNINGS 2,500,391.54 120,623.87
TOTAL CLAIMS: $ 0.00 RETATNAGE -7,793.26 -201.22
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,492,598.28 120,422.65
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,492,598.28 120,422.65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 120,422.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00001
0010 202-00001
0015 202-00010
0020 202-00026
0025 202-00035
0030 202-00037
0035 202-00090
0040 202-00210
0045 202-00220
0050 202-00240
0055 202-00250

Cl3344
13344-BID
IM 0253-168
ITEM
DESCRIPTION

CLEARING AND GRUBBING

*REMOVAL OF STRUCTURE

REMOVAL OF TREE

REMOVAL OF SLOPE AND DITCH PAVING

*REMOVAL OF PIPE

*REMOVAL OF END SECTION

*REMOVAL OF DELINEATOR

*REMOVAL OF CONCRETE PAVEMENT

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING
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PCN: 13344-BID ESTIMATE RUN 05/17/2004
PROJECT: IM 0253-168 ESTIMATE NO: 0007 11:24:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00503 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 318.700 318.700
sy 0.000 0.00
20.00000 318.700 6,374.00
0065 202-00750 *REMOVAL OF LUMINAIRE 8.000 7.000
EACH 0.000 0.00
297.84000 7.000 2,084.88
0070 202-00805 *REMOVAL OF OVERHEAD SIGN STRUCTURE 6.000 0.000
EACH 0.950 4,234.53
4,457.40000 0.950 4,234.53
0075 202-00810 *REMOVAL OF GROUND SIGN 28.000 4.000
EACH 0.000 0.00
127.50000 4.000 510.00
0080 202-00821 *REMOVAL OF SIGN PANEL 13.000 0.000
EACH 0.000 0.00
357.00000 0.000 0.00
0085 202-00895 *REMOVAL OF IMPACT ATTENUATOR 3.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0090 202-01000 *REMOVAL OF FENCE 114.000 114.000
LF 0.000 0.00
3.06000 114.000 348.84
0095 202-01040 *REMOVAL OF HOV GATE 10.000 0.000
EACH 0.000 0.00
204.00000 0.000 0.00
0100 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 668.000 339.000
LF 0.000 0.00
2.14000 339.000 725.46
0105 202-01140 REMOVAL OF GUARDRAIL TYPE 4 4,591.000 1,067.000
LF 0.000 0.00
13.81000 1,067.000 14,735.27
0110 202-01300 *REMOVAL OF END ANCHORAGE 8.000 6.000
EACH 0.000 0.00

147.90000 6.000 887.40
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PCN: 13344-BID ESTIMATE RUN 05/17/2004
PROJECT: IM 0253-168 ESTIMATE NO: 0007 11:24:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 202-04001 *PLUG CULVERT 6.000 6.000
EACH 0.000 0.00
997.56000 6.000 5,985.36
0120 202-05150 *SANDBLASTING 2,000.000 0.000
SF 0.000 0.00
0.51000 0.000 0.00
0125 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 33,713.000 31,000.000
cy 0.000 0.00
3.90000 31,000.000 120,900.00
0130 203-00100 MUCK EXCAVATION 6,000.000 178.000
cY 0.000 0.00
12.90000 178.000 2,296.20
0135 203-01500 BLADING 200.000 0.000
HOUR 3.500 262.50
75.00000 3.500 262.50
0140 203-01510 BACKHOE 40.000 0.000
HOUR 0.000 0.00
55.00000 0.000 0.00
0145 203-01597 *POTHOLING 117.000 117.000
HOUR 0.000 0.00
150.00000 117.000 17,550.00
0150 203-02330 LABORER 200.000 0.000
HOUR 13.500 378.00
28.00000 13.500 378.00
0155 206-00000 STRUCTURE EXCAVATION 466.000 434.000
cy 0.000 0.00
15.00000 434.000 6,510.00
0160 207-00205 TOPSOIL 2,320.000 645.500
cY 0.000 0.00
15.25000 645.500 9,843.88
0165 208-00011 *EROSION BALES (WEED FREE) 364.000 128.000
EACH 0.000 0.00

9.00000 128.000 1,152.00
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PCN: 13344-BID ESTIMATE RUN 05/17/2004
PROJECT: IM 0253-168 ESTIMATE NO: 0007 11:24:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00020 *SILT FENCE 2,130.000 0.000
LF 0.000 0.00
1.00000 0.000 0.00
0175 208-00045 CONCRETE WASHOUT STRUCTURE 4.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0180 208-00055 *RIGID INLET PROTECTION DEVICE 12.000 0.000
EACH 0.000 0.00
382.50000 0.000 0.00
0185 208-00070 STABILIZED CONSTRUCTION ENTRANCE 8.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0190 208-00200 *EROSTION CONTROL SUPERVISOR 1.000 0.600
LS 0.100 51.00
510.00000 0.700 357.00
0195 210-00475 *RESET CLOSED CIRCUIT TELEVISION POLE 1.000 0.000
EACH 0.000 0.00
1,634.04000 0.000 0.00
0200 210-00750 *RESET LIGHT STANDARD 3.000 1.000
EACH 0.000 0.00
797.64000 1.000 797.64
0205 210-00755 *RESET LIGHT STANDARD STEEL HIGH MAST 2.000 1.900
EACH 0.000 0.00
7,389.90000 1.900 14,040.81
0210 210-00805 *RESET OVERHEAD SIGN STRUCTURE 2.000 1.000
EACH 1.000 6,583.08
6,583.08000 2.000 13,166.16
0210 MATERIAL ALLOWANCE ANCHOR BOLTS 1.000
EACH -1.000 -3,020.00
3,020.00000 0.000 0.00
0215 210-04011 *ADJUST MANHOLE (SPECIAL) 3.000 2.000
EACH 0.000 0.00

1,237.26000 2.000 2,474.52
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PCN: 13344-BID ESTIMATE RUN 05/17/2004
PROJECT: IM 0253-168 ESTIMATE NO: 0007 11:24:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 210-04015 *MODIFY MANHOLE 3.000 2.000
EACH 0.000 0.00
836.40000 2.000 1,672.80
0225 210-04016 *MODIFY MANHOLE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
4,003.50000 1.000 4,003.50
0230 210-04020 *MODIFY INLET 9.000 0.800
EACH 0.000 0.00
647.70000 0.800 518.16
0235 212-00006 *SEEDING (NATIVE) 14.700 2.530
ACRE 0.000 0.00
649.74000 2.530 1,643.84
0240 213-00002 *MULCHING (WEED FREE HAY) 24.500 6.540
ACRE 0.000 0.00
499.80000 6.540 3,268.69
0245 213-00061 *MULCH TACKIFIER 2,205.000 1,308.000
1B 0.000 0.00
1.32000 1,308.000 1,726.56
0250 213-00100 *SOIL BINDER 4.900 0.000
ACRE 0.000 0.00
359.04000 0.000 0.00
0255 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 6,336.000 629.300
SY 0.000 0.00
1.31000 629.300 824.38
0260 250-00100 *ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.000
LS 0.000 0.00
2,244.00000 0.000 0.00
0265 250-00110 *HEALTH AND SAFETY OFFICER 160.000 0.000
HOUR 0.000 0.00
61.20000 0.000 0.00
0270 304-06000 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
TON 0.000 0.00

16.45000 0.000 0.00
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PCN: 13344-BID ESTIMATE RUN 05/17/2004
PROJECT: IM 0253-168 ESTIMATE NO: 0007 11:24:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0271 304-06007 ABC (CL 6) CHANGE PAY UNITS FOR AGGREGATE BASE COURSE 3,411.000 3,411.000
(CLASS 6)
cy 0.000 0.00
16.45000 3,411.000 56,110.95
0275 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 300.000 0.000
TON 0.000 0.00
138.82000 0.000 0.00
0280 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 6,218.000 0.000
TON 0.000 0.00
37.86000 0.000 0.00
0285 403-33871 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 8,458.000 0.000
TON 0.000 0.00
39.73000 0.000 0.00
0290 408-01000 *HOT POURED JOINT AND CRACK SEALANT 6.000 0.000
TON 0.000 0.00
2,970.00000 0.000 0.00
0295 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 4,819.000 0.000
GAL 0.000 0.00
3.06000 0.000 0.00
0300 412-01150 *CONCRETE PAVEMENT (11-1/2 INCH) 200.000 0.000
sy 0.000 0.00
51.00000 0.000 0.00
0305 412-01300  *CONCRETE PAVEMENT (13 INCH) 18,177.200 17,632.000
SY 545.200 21,137.40
38.77000 18,177.200 704,730.04
0310 420-00101 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 18.000 0.000
sy 0.000 0.00
15.30000 0.000 0.00
0315 503-00030 *DRILLED CAISSON (30 INCH) 40.000 0.000
LF 0.000 0.00
99.96000 0.000 0.00
0320 503-00042 *DRILLED CAISSON (42 INCH) 40.000 40.000
LF 0.000 0.00

249.90000 40.000 9,996.00
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PCN: 13344-BID ESTIMATE RUN 05/17/2004
PROJECT: IM 0253-168 ESTIMATE NO: 0007 11:24:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0325 503-00048 *DRILLED CAISSON (48 INCH) 64.000 0.000
LF 0.000 0.00
275.40000 0.000 0.00
0330 503-00054 *DRILLED CAISSON (54 INCH) 280.000 0.000
LF 0.000 0.00
331.50000 0.000 0.00
0335 506-00209 *RIPRAP (9 INCH) 6.000 0.000
cy 0.000 0.00
106.08000 0.000 0.00
0340 507-00000 CONCRETE SLOPE AND DITCH PAVING 84.000 12.600
cY 0.000 0.00
430.00000 12.600 5,418.00
0345 601-40301 *STRUCTURAL CONCRETE COATING 24,156.000 0.000
SF 0.000 0.00
0.35000 0.000 0.00
0350 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,112.000 714.000
LF 0.000 0.00
26.52000 714.000 18,935.28
0355 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 887.000 842.000
LF 0.000 0.00
31.62000 842.000 26,624.04
0360 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 875.000 862.000
LF 0.000 0.00
42.84000 862.000 36,928.08
0365 603-01365 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 56.000 56.000
LF 0.000 0.00
57.12000 56.000 3,198.72
0370 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 3.000 2.000
EACH 0.000 0.00
504.90000 2.000 1,009.80
0375 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 2.000 1.000
EACH 0.000 0.00

1,075.08000 1.000 1,075.08
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PCN: 13344-BID ESTIMATE RUN 05/17/2004
PROJECT: IM 0253-168 ESTIMATE NO: 0007 11:24:29

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0380 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
738.48000 1.000 738.48
0385 603-07240 *24 INCH REINFORCED CONCRETE PIPE (JACKED) 0.000 0.000
LF 0.000 0.00
423.30000 0.000 0.00
0390 603-07360 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 80.000 80.000
LF 0.000 0.00
877.20000 80.000 70,176.00
0395 604-00305 *INLET TYPE C (5 FOOT) 6.000 6.000
EACH 0.000 0.00
1,535.10000 6.000 9,210.60
0400 604-00310 *INLET TYPE C (10 FOOT) 1.000 1.000
EACH 0.000 0.00
1,749.30000 1.000 1,749.30
0405 604-26005 *VANE GRATE INLET (DOUBLE) (5 FOOT) 8.000 3.000
EACH 0.000 0.00
2,351.10000 3.000 7,053.30
0410 604-26010 *VANE GRATE INLET (DOUBLE) (10 FOOT) 4.000 3.550
EACH 0.000 0.00
3,031.44000 3.550 10,761.61
0415 604-30010 *MANHOLE SLAB BASE (10 FOOT) 5.000 4.000
EACH 0.000 0.00
4,177.92000 4.000 16,711.68
0420 604-30015 *MANHOLE SLAB BASE (15 FOOT) 1.000 1.000
EACH 0.000 0.00
4,177.92000 1.000 4,177.92
0425 604-39050 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 13.000 11.000
EACH 1.000 2,635.68
2,635.68000 12.000 31,628.16
0430 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,075.000 0.000
LF 0.000 0.00
11.99000 0.000 0.00
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PCN: 13344-BID ESTIMATE RUN 05/17/2004
PROJECT: IM 0253-168 ESTIMATE NO: 0007 11:24:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0435 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 315.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0440 606-00720 GUARDRAIL TYPE 7 (STYLE CC) 1,019.000 1,019.000
LF 0.000 0.00
27.76000 1,019.000 28,287.44
0445 606-00726 GUARDRAIL TYPE 7 (STYLE CC-HOV) 1,078.000 337.000
LF 0.000 0.00
41.50000 337.000 13,985.50
0450 606-00730 GUARDRAIL TYPE 7 (STYLE CD) 630.000 339.000
LF 0.000 0.00
28.90000 339.000 9,797.10
0455 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 1,437.000 270.000
LF 0.000 0.00
41.28000 270.000 11,145.60
0460 606-00747 GUARDRAIL TYPE 7 (STYLE CD-HOV) (SPECIAL) 3,759.000 0.000
LF 0.000 0.00
24.36000 0.000 0.00
0465 606-01340 *END ANCHORAGE TYPE 3D 5.000 0.000
EACH 0.000 0.00
469.20000 0.000 0.00
0470 606-01370 *TRANSITION TYPE 3G 6.000 0.000
EACH 0.000 0.00
770.10000 0.000 0.00
0475 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 11.000 0.000
EACH 0.000 0.00
1,178.10000 0.000 0.00
0480 607-11580 *FENCE (TEMPORARY) 340.000 0.000
LF 0.000 0.00
4.85000 0.000 0.00
0485 607-53172 *FENCE CHAIN LINK (72 INCH) 230.000 0.000
LF 0.000 0.00

13.26000 0.000 0.00
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0490 607-60610 *VEHICLE GATE 1.000 0.000
EACH 0.000 0.00
7,526.58000 0.000 0.00
0495 607-60630 *HOV GATE 10.000 0.000
EACH 0.000 0.00
23,521.20000 0.000 0.00
0500 612-00001 *DELINEATOR (TYPE I) 102.000 0.000
EACH 0.000 0.00
13.26000 0.000 0.00
0505 612-00002 *DELINEATOR (TYPE II) 26.000 0.000
EACH 0.000 0.00
14.28000 0.000 0.00
0510 612-15000 *INSTALL MARKER 50.000 0.000
EACH 0.000 0.00
216.24000 0.000 0.00
0515 613-00200 *2 INCH ELECTRICAL CONDUIT 600.000 103.000
LF 0.000 0.00
11.22000 103.000 1,155.66
0520 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 44,328.000 44,328.000
LF 0.000 0.00
4.59000 44,328.000 203,465.52
0525 613-00300 *3 INCH ELECTRICAL CONDUIT 1,500.000 372.000
LF 0.000 0.00
5.87000 372.000 2,183.64
0530 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 78,890.000 62,192.000
LF 0.000 0.00
3.57000 62,192.000 222,025.44
0535 613-07000 *PULL BOX (SPECIAL) 1.000 0.000
EACH 0.000 0.00
623.22000 0.000 0.00
0540 613-07034 *PULL BOX (24"X36"X18") 35.000 17.000
EACH 0.000 0.00

623.22000 17.000 10,594.74
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0540 MATERIAL ALLOWANCE PULL BOX ( 24" X 36" X 18") 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0540 MATERIAL ALLOWANCE PULL BOX ( 24" X 36" X 18") 13.125
EACH 0.000 0.00
240.00000 13.125 3,150.00
0545 613-32400 *LIGHT STANDARD STEEL (40 FOOT) 4.000 0.000
EACH 0.000 0.00
2,441.88000 0.000 0.00
0550 613-35120 *LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 0.000 0.000
EACH 0.000 0.00
18,507.90000 0.000 0.00
0555 613-40000 *CONCRETE FOUNDATION PAD 7.000 1.000
EACH 0.000 0.00
657.90000 1.000 657.90
0560 613-45048 *HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 48.000 48.000
LF 0.000 0.00
353.94000 48.000 16,989.12
0565 613-50000 *LOWERING DEVICE 0.000 0.000
EACH 0.000 0.00
5,341.74000 0.000 0.00
0570 613-50100 *LIGHTING CONTROL CENTER 0.000 0.000
EACH 0.000 0.00
3,808.68000 0.000 0.00
0575 613-50150 *SECONDARY SERVICE PEDESTAL 0.000 0.000
EACH 0.000 0.00
429.42000 0.000 0.00
0580 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 6.000 6.000
EACH 0.000 0.00
962.88000 6.000 5,777.28
0585 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000 0.000
EACH 0.000 0.00

376.38000 0.000 0.00
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0590 613-71000 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 0.000 0.000
EACH 0.000 0.00
743.58000 0.000 0.00
0595 614-00011 *SIGN PANEL (CLASS I) 16.000 0.000
SF 0.000 0.00
18.36000 0.000 0.00
0600 614-00012 *SIGN PANEL (CLASS II) 732.000 0.000
SF 0.000 0.00
18.36000 0.000 0.00
0605 614-00013 *SIGN PANEL (CLASS III) 1,561.000 0.000
SF 126.500 2,322.54
18.36000 126.500 2,322.54
0610 614-00200 *STEEL SIGN POST (U-2) 10.000 0.000
LF 0.000 0.00
15.30000 0.000 0.00
0615 614-00357 *STEEL SIGN POST (S 3X5.7) 28.000 0.000
LF 0.000 0.00
16.32000 0.000 0.00
0620 614-00375 *STEEL SIGN POST (S 3X7.5) 22.000 0.000
LF 0.000 0.00
16.32000 0.000 0.00
0625 614-00477 *STEEL SIGN POST (S 4X7.7) 54.000 0.000
LF 0.000 0.00
18.36000 0.000 0.00
0630 614-00510 *STEEL SIGN POST (S 5x10) 12.000 0.000
LF 0.000 0.00
18.36000 0.000 0.00
0635 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 167.000 0.000
LF 0.000 0.00
26.52000 0.000 0.00
0640 614-10015 *OVERPASS MOUNTED SIGN BRACKET 1.000 0.000
EACH 0.000 0.00

8,452.74000 0.000 0.00
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0640 MATERIAL ALLOWANCE LUMINAIRE OVERPASS SIGN BRACKET 1.000
EACH 0.000 0.00
404.00000 1.000 404.00
0645 614-10120 *VARIABLE MESSAGE SIGN 4.000 0.000
EACH 0.000 0.00
166,062.12000 0.000 0.00
0650 614-32000 *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
17,600.10000 0.000 0.00
0650 MATERIAL ALLOWANCE LUMINAIRES FOR CANTILEVER STR 20" 2.000
MONOTUBE
EACH 0.000 0.00
404.00000 2.000 808.00
0650 MATERIAL ALLOWANCE ANCHOR BOLTS 1.000
EACH 0.000 0.00
2,050.00000 1.000 2,050.00
0655 614-41600 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
23,038.74000 0.000 0.00
0655 MATERIAL ALLOWANCE LUMINAIRES OH SIGN BRIDGE 16" 3.000
MONOTUBE
EACH 0.000 0.00
404.00000 3.000 1,212.00
0655 MATERIAL ALLOWANCE ANCHOR BOLTS 1.000
EACH 0.000 0.00
1,650.00000 1.000 1,650.00
0660 614-42000 *MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
34,462.74000 0.000 0.00
0660 MATERIAL ALLOWANCE LUMINAIRES OH SIGN BRIDGE 20" 3.000
MONOTUBE
EACH 0.000 0.00
404.00000 3.000 1,212.00
0660 MATERIAL ALLOWANCE ANCHOR BOLTS 1.000
EACH 0.000 0.00

2,450.00000 1.000 2,450.00
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0665 614-42400 *MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 4.000 0.000
EACH 0.000 0.00
47,078.10000 0.000 0.00
0665 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0665 MATERIAL ALLOWANCE ANCHOR BOLTS 4.000
EACH 0.000 0.00
3,200.00000 4.000 12,800.00
0670 614-72855 *TRAFFIC SIGNAL CONTROLLER CABINET 4.000 0.000
EACH 0.000 0.00
28,300.92000 0.000 0.00
0675 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 193.000 193.000
LF 0.000 0.00
15.56000 193.000 3,003.08
0680 614-72875 *LOOP DETECTOR WIRE 2,583.000 0.000
LF 0.000 0.00
2.65000 0.000 0.00
0685 614-72878 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 9.000 0.000
EACH 0.000 0.00
935.34000 0.000 0.00
0685 MATERIAL ALLOWANCE TRAFFIC SIG VECH DETECT AMP (LOOP 9.000
TY) ( 4 CHAN
EACH 0.000 0.00
703.50000 9.000 6,331.50
0690 614-85125 *IMPACT ATTENUATOR (QUADGUARD) (TAPERED) 2.000 0.000
EACH 0.000 0.00
28,509.00000 0.000 0.00
0695 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 3.000 0.000
EACH 0.000 0.00
6,528.00000 0.000 0.00
0700 614-87020 *OPTICAL TRANSCEIVER 13.000 0.000
EACH 0.000 0.00

7,204.26000 0.000 0.00
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0705 614-87028 *VIDEO OPTICAL TRANSCEIVER 12.000 0.000
EACH 0.000 0.00
2,622.42000 0.000 0.00
0710 614-87320 *CLOSED CIRCUIT TELEVISION 6.000 0.000
EACH 0.000 0.00
3,089.58000 0.000 0.00
0715 614-87325 *CLOSED CIRCUIT TELEVISION POLE 3.000 0.000
EACH 0.000 0.00
11,941.14000 0.000 0.00
0720 614-87350 *TEST FIBER OPTIC CABLE 1.000 0.000
LS 0.000 0.00
4,112.64000 0.000 0.00
0725 614-87406 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 7,800.000 0.000
LF 0.000 0.00
2.70000 0.000 0.00
0730 614-87496 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 22,000.000 0.000
LF 18,400.000 69,368.00
3.77000 18,400.000 69,368.00
0735 614-87498 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) 3,500.000 0.000
LF 0.000 0.00
5.71000 0.000 0.00
0740 621-00450 DETOUR PAVEMENT 1,203.510 1,203.510
SY 0.000 0.00
23.65000 1,203.510 28,463.01
0745 625-00000 *CONSTRUCTION SURVEYING 1.000 0.669
LS 0.008 410.28
51,285.00000 0.677 34,719.95
0746 625-00001 CONST SURVEYING (HOUR) CONSTRUCTION SURVEYING (EXTRA) 24.000 24.000
HOUR 0.000 0.00
100.00000 24.000 2,400.00
0750 626-00000 *MOBILIZATION 1.000 0.600
LS 0.000 0.00

229,744.00000 0.600 137,846.40
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0755 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
1,000.00000 0.500 500.00
0760 627-00002 *THERMOPLASTIC PAVEMENT MARKING 16,874.000 0.000
SF 0.000 0.00
1.22000 0.000 0.00
0765 627-00005 *EPOXY PAVEMENT MARKING 177.000 0.000
GAL 0.000 0.00
71.40000 0.000 0.00
0770 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,320.000 228.200
GAL 0.000 0.00
30.60000 228.200 6,982.92
0775 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 563.000 0.000
SF 0.000 0.00
9.18000 0.000 0.00
0780 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 5,687.000 0.000
SF 0.000 0.00
9.18000 0.000 0.00
0785 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 168.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
12.75000 0.000 0.00
0790 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 100.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
10.20000 0.000 0.00
0795 630-00000 *FLAGGING 1,000.000 767.000
HOUR 11.500 222.87
19.38000 778.500 15,087.33
0800 630-00003 *UNIFORMED TRAFFIC CONTROL 1,000.000 12.000
HOUR 0.000 0.00
45.90000 12.000 550.80
0805 630-00004 *TRAFFIC CONTROL VEHICLE 2.000 1.000
EACH 0.000 0.00
2,550.00000 1.000 2,550.00
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0810 630-00007 *TRAFFIC CONTROL INSPECTION 105.000 75.000
DAY 30.000 1,530.00
51.00000 105.000 5,355.00
0815 630-00012 *TRAFFIC CONTROL MANAGEMENT 235.000 118.000
DAY 5.000 1,734.00
346.80000 123.000 42,656.40
0820 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
969.00000 2.000 1,938.00
0825 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 8.000 1.000
EACH 0.000 0.00
306.00000 1.000 306.00
0830 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.000 7.500
EACH 0.000 0.00
61.20000 7.500 459.00
0835 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 63.000 26.500
EACH 0.000 0.00
102.00000 26.500 2,703.00
0840 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000 3.000
EACH 0.000 0.00
204.00000 3.000 612.00
0845 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 462.000 112.000
SF 0.000 0.00
19.38000 112.000 2,170.56
0850 630-80355 *PORTABLE MESSAGE SIGN PANEL 5.000 1.500
EACH 0.000 0.00
9,180.00000 1.500 13,770.00
0855 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
1,122.00000 1.000 1,122.00
0860 630-80360 *DRUM CHANNELIZING DEVICE 400.000 92.500
EACH 0.000 0.00
61.20000 92.500 5,661.00
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0865 630-80370 CONCRETE BARRIER (TEMPORARY) 7,938.000 2,482.000
LF 0.000 0.00
4.00000 2,482.000 9,928.00
0870 630-80380 *TRAFFIC CONE 400.000 175.000
EACH 0.000 0.00
8.16000 175.000 1,428.00
0875 630-80520 *MOBILE PAVEMENT MARKING ZONE 5.000 3.000
DAY 0.000 0.00
510.00000 3.000 1,530.00
0880 630-85010 IMPACT ATTENUATOR (TEMPORARY) 8.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
0885 700-70010 F/A MINOR CONTRACT REVISIONS 600,000.010 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0895 700-70013 F/A CONCRETE INCENTIVE PAYMENT 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0900 700-70021 F/A ON-THE-JOB TRAINEE 9,216.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0905 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 1,032.000
FA 112.800 112.80
1.00000 1,144.800 1,144.80
0910 700-70025 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS-CONCRETE) 30,000.000 0.000
FA -5,936.780 -5,936.78
1.00000 -5,936.780 -5,936.78
0915 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0920 700-70033 F/A QUALITY INCENTIVE (SMOOTHNESS-ASPHALT) 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0925 700-70072 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0930 700-70310 F/A LANDSCAPING (RESTORATION) 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0935 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0955 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
23,552.82000 0.000 0.00
0960 613-01200 2 IN ELEC COND (P) ADDITIONAL 2 INCH ELECTRICAL 10,728.000 10,728.000
CONDUIT FOR HOT LANES
LF 0.000 0.00
3.57000 10,728.000 38,298.96
0965 613-00201 2 IN ELEC COND (JACKED) ADDITIONAL 2 INCH ELECTRICAL 7,052.000 7,052.000
CONDUIT FOR HOT LANES
LF 0.000 0.00
4.59000 7,052.000 32,368.68
0970 900-00022 ADDED ITEM (SQUARE YARD)/ COLD WEATHER PROTECTION FOR 16,646.200 16,646.200
CONCRETE PAVEMENT
sy 0.000 0.00
1.47000 16,646.200 24,469.91
0975 210-02018 RELAY PIPE (18 IN) RELAY PIPE ( 18 INCH) 152.000 152.000
LF 0.000 0.00
26.52000 152.000 4,031.04
0980 507-00100 CONC S AND D PAVE (REINF) CONCRETE SLOPE & DITCH 67.200 67.200
PAVING (REINFORCED)
cY 0.000 0.00
446.95000 67.200 30,035.04
0985 900-00007 ADDED ITEM (EACH)/ PROTECTION FOR ITS CONDUIT 5.000 5.000
EACH 0.000 0.00

511.84000 5.000 2,559.20
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0990 900-00012 ADDED ITEM (FOOT)/ EROSION CONTROL (SILTSOXX) 108.000 0.000
LF 108.000 641.52
5.94000 108.000 641.52
0995 900-00014 ADDED ITEM (LUMP SUM)/ EXTRA COST FOR PIPE JACKING 1.000 1.000
LS 0.000 0.00
5,666.30000 1.000 5,666.30
1000 614-10320 SYSTEM INTERGRATION AND TESTING SYSTEM INTEGRATION AND 0.000 0.000
TESTING
LS 0.000 0.00
25,140.92000 0.000 0.00
1005 900-00014 ADDED ITEM (LUMP SUM)/ GUARDRAIL TYPE 7 (STYLE CE) 0.950 0.000
FOOTING
LS 0.950 11,970.00
12,600.00000 0.950 11,970.00
1010 900-00014 ADDED ITEM (LUMP SUM)/ REMOVAL & DISPOSAL OF CONCRETE 1.000 0.000
PIER COLUMN AND FOOTING
LS 1.000 5,986.45
5,986.45000 1.000 5,986.45
CAT 0200 CURRENT AMT $ 6,950,665.35 $ 120,623.87 S 2,479,191.53
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0940 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,200.00000 1.000 12,200.00
0945 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0950 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 21,200.00 $ 0.00$ 21,200.00
PROJECT TOTAL CURRENT AMT $ 6,971,865.35 $ 120,623.87 S 2,500,391.53



